COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 16/ 2010

ESTI MATE SUMVARY 09: 07: 00
CONTI D C15548 ESTI MATE NO 0004 PROG SPEC YR 2005
PO\ 15548- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 179.0 DAYS TIME ALLOW 5/ 14/ 2010 FI XED COVPLETI ON DATI
US 34: UPPER B. THOWPSON BRI DG PERCENT TIME:  67.29 ORI G TIME ALLOW 5/14/2010 FI XED COMPLETI ON DATI
PROJECT NO BRO341- 068
US 34: UPPER B. THOWPSON BRI DG
NAME OF ROAD: 034A
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 02/ 16/ 2010 DATE TI ME STARTED 08/22/2009
7353 S. EAGLE STREET DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2009 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 22/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,541, 174. 52 PARTI O PATI NG $ 1, 233, 866. 52 $ 261, 270. 62
AWARD PRQIECT AMT: $  3,822,040.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 22.27% TOTAL EARNI NGS 1, 233, 866. 52 261, 270. 62
FUNDS AVAI LABLE: $  4,307,308.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 233, 866. 52 261, 270. 62
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -33,614. 80 -7,271.25
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 200, 251. 72 253, 999. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 200, 251. 72 253, 999. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253, 999. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15548-BI D ESTI MATE RUN 02/ 16/ 2010
PRQIECT: BR0341- 068 ESTI MATE NO 0004 09: 07: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 631-00100 *H GHWAY DESI GN & CONSTRUCTI ON 1. 000 0. 000
LS 0. 000 0.00
3, 780, 800. 00000 0. 000 0. 00
0006 900-00006 ADDED | TEM (DOLLAR)/ CMO#3 1, 079, 253. 400 836, 878. 300
DOL 242, 375. 100 242,375.10
1. 00000 1, 079, 253. 400 1, 079, 253. 40
0007 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) CMO#3 0. 600 0. 500
LS 0. 100 18, 895. 52
188, 955. 20000 0. 600 113,373.12
0010 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 320, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70014 F/ A | NCENTI VE 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0025 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 408. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0035 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 5, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C15548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15548- Bl D ESTI MATE RUN 02/ 16/ 2010
PRQJECT: BR0341- 068 ESTI MATE NO 0004 09: 07: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0045 700-70340 F/ A HABI TAT RESTCRATI ON 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0400

0055 620-00002

0060 620-00012

0065 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY (CLASS 2)

SANI TARY FACI LI TY

261,270.62$ 1,192, 626.52

0.00
25, 500. 00

0.00
13, 700. 00

0. 00
2,040. 00

CAT 0300 CURRENT AMI  $ 5,474,434.52 %
2.000 1. 000
EACH 0. 000
25, 500. 00000 1. 000
1. 000 1. 000
EACH 0. 000
13, 700. 00000 1. 000
3. 000 3. 000
EACH 0. 000
680. 00000 3. 000
CAT 0400 CURRENT AMI  $ 66, 740. 00 $

0.00$ 41, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 5,541,174.52 $

261,270.62$ 1,233, 866.52



